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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, A. Schmitt, & J. Lyons for additional details of Cable field work.

- I arrived at the pier 7 office at 07:55. Note: I was scheduled to cover the field work in the afternoon
today, but came in a little early to attend the safety meeting.
- From 08:00 until 08:40, I attended the weekly safety meeting.
- From 08:40 until 09:00, I did misc office work (checked email, spoke with Alex Schmitt & Roman
Granados regarding Cable wrapping, etc).
- At 09:20, I arrived on the bridge. Prior to this time, see the diary of Victor Pereyra for details of the work
performed on the North main-span.
- From 09:20 Tony’s crew was wrapping the Cable with the “push” machine near PP 86.5. Mike Draper’s
crew was performing the hand wrapping at PP 98N.
- From 09:20 until 13:00, Mike’s crew was hand wrapping at PP 98N. I intermittently checked on this crew
while mostly inspecting the machine wrapping.
- From 09:20 until 10:00, wrapping of the Cable was ongoing with the “push” machine. They stopped when
the bobbins ran low on S-wire.
- From 10:00 until 10:10, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 10:20 until 10:40, full S-wire bobbins were installed on the wrapping machine.
- From 10:30 until 12:00, zinc paste was being applied to the Cable between PPs 86N & 85N.
- From 10:40 until 11:00, Tony’s crew was doing the S-wire butt splice near mid-bay between the cable
bands (CBs) at PPs 88N & 86N.
- From 11:00 until 11:15, after the butt splice was done, they wrapped several turns, & then Cadwelds were
placed across the S-wires that were butt spliced.
- From 11:15 until 11:25, wrapping of the Cable was ongoing with the “push” machine. They progressed
about 1.5m during this time, & stopped when the machine ran up against the edge of the cable band (CB)
at PP 86N.
- From 11:25 until 11:40, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 11:40 until 13:10, the “push” wrapping machine was removed from the downhill side of the CB, &
installed just uphill of the CB at PP 86N.
- From 12:10 until 12:40, lunch.
- From 13:00 until the end of my shift, Mike’s crew was hand wrapping at PP 96N.
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- From 13:10 until 13:20, the first 250mm of S-wire was wrapped just uphill of the CB at PP 86N.
- From 13:20 until 13:35, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 13:30 until 15:00, zinc paste was being applied to the Cable between PPs 85N & 84N.
- From 13:35 until 13:45, the 250mm section of S-wire was knocked downhill to lap under the CB caulking
groove.
- From 13:45 until 14:10, wrapping of the Cable was ongoing with the “push” machine. They progressed
about 2.0m during this time, & stopped because the motor on the wrapping machine needed to be
replaced. It kept icing up during wrapping.
- From 14:10 until 15:30, the “push” wrapping machine motor was changed. During this time, I inspected
the hand wrapping at PP 96N. Also, I did a final inspection of the bay between the PPs 102N & 100N to
make sure all issues were completed prior to the S-wire being wrapping in plastic film. I checked that
there are 4 Cadwelds at the beginning of wrapping, that each S-wire butt splice was secured with
Cadwelds, & that the Cadwelds were ground to break the sharp edges on them. I mentioned to ABF
Engineer Ankur Singh that the S-wire was still not cleaned sufficiently. He stated that the final cleaning
will be done prior to painting.
- From 15:30 until the end of my shift, wrapping of the Cable was ongoing with the “push” machine.
- At 16:00, I left the catwalk, & Victor Pereyra took over the inspection of the wrapping operation in the
North main-span. See his diary for details of the work performed after this time.
- At 16:10, I left the bridge. - Note: I was only scheduled to work an 8-hour shift today.
- From 16:20 until 16:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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